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F'ORISVORD

Vestinghouse lectric Corporation, Aerospace Division, Baltimore, liaryland,
has investigated the system requirements of a radar altimeter applicable to deep
space probes. The study has been conducted under contract NAS 1-5953 with the
National ieronautics and Opace Administration, Langley Rescarch Center, llampton,
Virginia. The Vestinghouse order number was AAD-534L7.

The results of the study are presented in three volumes., Volumes I and III
are the technical report and reliability plan, respectively. This docurent,
Volume II, describes a plan for the altimeter's design, development and produc-
tion.
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INTRRODUCTION

l.estinsrhouse Electric Corporation, Aerospace Division, has conducted a
Space Probe liadar Altimeter (SPRA) Study under Contract NAS 1-5953 for NASA's
Langley hesearch Center. Under this propran was developed the conceptusl desifn
of a small, low power consuming, sterilizable altimeter, In addition, a plan
was evolved [or the design, development, and production of altireters for a
space probe mission, The developrent plan, conplete with cost information,
is presented herein,

This document plus the "Technical heport® (Volume I), the "lieliability
and Quality Assurance Plan" ( Volume III), and the "Space Probe ladar Altimeter
nFineering Drawings," comprise the contract final report.

The following Development Plan describes the prograr: orranization and
schiedule required to develop the radar altireter, and it details the manage-
ment, engineering, rmanufacturing and test plans.

1
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PROGRAM DESCRIPTION

This development plan describes ~» program for the design, development,
and production of altimeters required for r deep space probe mission. The
object of the program is to commit to prrctice the concepts developed dur-
ing the study effort of the SPRA program.

(Goals

The developed altimeter will provide cltitude informetion for correla-
tion of scientific mersurements, parschute deployment, -nd other funrctions
requiring altitude marks. Altimiter design hes been prediceoted on the re-
quirements of probes such »s ~ Mars "semi-herd" l-nder launched in 1971.

While the sltimeter design is.suitable for 2 variety of possible
applications, the development plan hes been formulated to be compatible
with 2 hypothetical 1971 Mars probe. This has established overall timing,
critical dates, and the level of development allowed., The assumed program
go-ahead date is Janurry 1, 1967. Develorment programs for components and
subassemblies have been limited to approxim-tely one yerr, and consist of
ne more then adapting existing techniques. Unproven ideas have been
excluded to assure high confidence in success and to avoid rotentially
unreliable technigues.

Reli~bility #nd quality control requirements have very significent
impact on the conduct ~nd cost of the ~ltimeter development program.
Quelity sssurcnce provisions in accordance with NPC-200-2 have been
~ssumed. Volume III of this report is devoted specifically to these
arers, ond describes the SPR/ reliebility ond quelity essurance plens.

Plans heve been mede for the fabrication of fifteen sltimeters: one
engineering model; two prototypes:; two units for environmental qualifica-
tion testing: and ten final configuration units for system-level tests
and eveluation, operational use, and spares. Documentotion of program
results will also be provided as described later.

Organization

General orgenization of the progrem is as shown in Figure 1. The
Program Menager's responsibilities include direction, coordinstion and
control of a2ll program activities of the mansgement organization, ond of
#11 line personnel #ssigned to him from line departments ~s needed to
carry out program requirements.

The Technical Director, with the ~ssistance of an ~dvisory staff, hes
responsibility for direction and coordination of the activities of design
snd support personnel. Approvel of technical decisions, subsssembly inter-
face control, end technical liecison with NASZ snd other contractors will
be among his duties. Responsibility for various areas of effort (i.e.,
electrical and mechanicel design, relisbility, memufecturing, etc.) will
be placed in the hands of personnel assigned to the project from the various
line departments. 3

AEROSPACE DIVISION
UNCLASSIFIED




UNCLASSIFIED

T

2eo NOILVZINVOHO Wy¥OOUd T #doId ° e a—

!
TeJUSWUOI TAUT | - : JUT.MGOBJNUR |

m | L
myo < i Bt SE R

{ Butseyodan]

S —

T ~ : e - '
_ ~ . _ !
| ! . I : “.
2duBRJNSSY | , M uSTSs | . : ugtsen %
] H : !
LrTeny m LTI T4 IRy _ TEOTURYLDO [ | TeorazoeTh |

S . J _
~ et -

- o o - - + - Y .

f S ——
7 eAC
muomm,W¢ - ° . JO308JT(]
i - BOTUL D8]
Teotuude” Teo e8]

P e ey
GJBIC
AT T Trea (D , i
yUolasete! ! ”1 *
T Jeiwue;
WeJI50Jd ]
3 - ¢
b e

JBUTURI UOLSTAT!

D

AEROSPACE DIVISION

UNCLASSIFIED



UNCLASSIFIED @

SCHEDULE AND PLANNING NETWORK

Scredule

In accordance with the requirements of the contract work statement, the
development plan is based on the assumption of = 1971 space probe. Figure 2,
the master schedule for development and production, reflects the timing
necessary for a 1971 Mars mission. Four altimeters would be completed for
the 1971 Mars launch window - - two for operational use and two for spares.
Six units would be delivered for systems—level testing, including an earth
entry mission » year prior to the operationesl mission. The three-phase
progrem is as described below:

Design and Development. ~ Under this phase a breadboard engineering
model »ltimeter will be designed, fabricated, and bench-and temperature-
tested. Prototype design, incorporating changes dicteted by the breadboard
test program, will follow. The prototype electrical and mechanical con-
figuration will conform to final unit requirements. One prototype will under-
go bench and temperature tests in conjunction with test equipment designed
to simulate realistic dynamic inputs. A second will be delivered for initial
capsule integration and interface checkout.

Manufacturing Phase. - The manufacturing phase includes tooling »nd
manufacturing development, modification of existing clean room facilities
to conform to the dictates of the zltimeter sterilization gozls, fabrication
and ~ssembly, and the exercise of a comprehensive quality control program.
A totel of 12 final units will be produced -~ - 2 altimeters for environmental
and qualification testing ond 10 for delivery to the customer.

Test Phase. - Comprehensive environmentsl and qualification tests will
be performed. All criticel environments will be simul~ted. Additionally,
component testing will be conducted during the early phases of development
as a part of » reliability program which is a contimuous effort throughout.

Jork Responsibility

Responsibility for the various tasks of the SPRA program will be divided
into the following major sreas under the direction of the Program Manager:
hanagement, engineering, reliability, menufecturing, quality assurcnce,
environmental test, and purchasing. The general breakdown of duties under
each of these functionsl areas is as listed below.

Management . -
Planning and scheduling

Progress monitoring and control
Cost control

Configuration control

Customer liaison

Documentation

5
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Engineering. -
Analysis
Design ~nd development
Technical liaison
Vehicle interface
Breadboard "atrication
Test and evaluation
Drawings and specifications
Consultetion with manufacturing and product reliability
Operations support

Reliability. -
Parts selection

Parts application

Parts evaluation

Parts specification

Parts wvendor licison
Reliability prediction
Trade-off rnrlysis

Reliability ~pportionment
Failure analysis

Design review

Subcontract reliability requirements aznd control
Reliability monitoring

Design consult-tion »nd support

Manufacturing. -
Preproduction control - design reviews
Fecilities and tooling for fabrication and assembly
Coordination with purchrsing, engineering and vrroduct reliability
Personnel training
Menufacturing development
Materirls management
Second sourcing and subcontracting recommendations
Fabrication and assembly
Shipping

Environmento] Test. -
Facilities and fixtures for envirommental test
Test planning ond specification
Environment:zl tests
Test reporting

Qunlity Assursnce. -
Monitoring of supplier quelity essurance procedures
Incoming parts, test and inspection
Feeder test and inspection
System acceptance test
Process controls
Field quality control
Equipment support - calibration and repair

7
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2

Purchasing. -
Proposal solicitation and evaluation

Negoti~tion
Subcontrect control
Source selection
Parts procurement
Cost reporting

Planning Network

The flow chart of Figure 3 illustrates the progress and interaction
of program activities from the postulsted go-ahead date of January 1,
1967, to the 1971 Mars launch window (5/10/71 through 6/29/71).
Development of subrssemblies and components is limited to approximately
one year. This limitation sllows time for payload and flight system
test programs using final configuration hardware and beginning 1¢ years
prior to the operational mission.

A limited effort is indicated =t the outset for completing system
specifications and tuning the design to requirements of a specific
set of mission operstional requirements and constraints. The chert shows
overlap of some aspects of the engineering model, prototype, qualification
unit, and final unit phrses. This overlap is possible and necessary to
compress the oversll schedule.

It hes been ~ssumed that the ~ltimeter would go 2loft on 2 "free
ride" besis in a lander earth entry mission during systemicvel
testing. A separate flight test progrom is not felt to be Justified.
Such a program would yield little if ~ny useful informetion beyond
th-i obtrined by ground testing.
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MANAGEMENT PLAN

With one exception, the 8ix major contributing creas zre given in the
following sections. The exception, the Reliability ~nd Quality fssurance
Plrns. are presented in Volume III under thet title. The plens for the
remaining sreas have been divided into Management, Engineering, Manuf-ctur-
ing, ond Environmentrl Quelificrtion Test, ~nd are presented in this and
the three subsequent sections. The scheduling shown in the previous section
rpplies to ~11 plans. Cost inform~tion follows at the end of this volume.

Program Manager

To meet the SPRA program objectives, » management term will be
established 2nd operated under the direction of a Program Mesnager. The
responsibilities of the Progrsm Men~rger include the direction, cecordinestion,
and control of ~11 progrem activities of the progrrm mancgement organiza-—
tion, ~nd also of 11 line personnel provided him from within the functionsal
departments. He establishes and directs detril plans, budgets, snd schedules
for the major divisions of work, ~nd he continu-lly r~ssesses progress made
in relationship to technical, cost, ~nd schedule objectives. The Program
Menager directs particular ~ttention to the meeting of equipment pertormance
and reliability goals. He continually predicts 2nd torecrsts problems,
slippages and accelerations of phi'ses to top management of the Aerospace
Division, and he institutes procedures to offset the problems which zarise.
It is also his responsibility to establish ond maintsin en effective line
of communication with NASA during the progrom.

Configuration Control Procedures

The Program Manager is responsible for management of the altimeter
configuration. He determines configur~tion management requirements and
procedures. During the early development stages, emphasis is on identi-
fication and control of the specifications and drowings defining interfece
between the altimeter and other payload subsystems. During the later
period of the development the problems of managing the configuration of
the production equipment ~re anticiprted, and he carefully identifies and
controls all end items meking up the equipment.

't this point ~» Configuration Control Board is established. The
Program Manzger acts as chairmen with representetion from Engineering,
Manufacturing, snd Product Reliability. The Board essumes responsibility
for the formnulation, issuance, and maintenance of 211 configuration
menagement documentetion. All revision notices to specifications and
drawings must be approved by the Board before they can be incorporated.

Documentetion

A function of the Management orgenization is to plan end follow the
preparation of a2ll contractual documentation. Delivered documents will

11
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include the following:

1)

2)

3)
L)
5)
6)
7)
£)
9)
10)
11)
12)
13)
14)
15)
16)
17)

18)

12

Revised Planning Document - an updated version of the
Program Plan reflecting sny scheduling ~djustments
or performance requirement changes necessary to
~ccommodate & specific mission.

Specifications
. Lltimeter system specification and interfrce definition
. Submit specification
. Subcontract and purchesed part specifications

ipproved Parts List

Reliability Apportionment Report

Engineering Model Mechanization Report

Engineering Model Test Report

Reliability Estimate

Failure Effects fnalysis

Prototype Design Report

Prototype Drewings

Failure Reports

Design Review Reports

Final Mechanization Report

Qualification Test Specifications

Acceptance Test Specifications

Test Reports

Monthly Status Reports

Final Report
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ENGINEERING PLAN

Engineering and Reliability

The altimeter engineering task encompasses the two tasic elements of
system en~ineering and system cdesi-n, The system =nginesring task addresses
itself to system requirem nts as determined Y mission ohisctives, to proper
consideration of the interflace with other payload sul'systems and to providing
aata Tor proper configuration control. The Srstem design taslc stresses the
importance o” meeting performance and physical characteristics -~oals.

Proper plenning snd orgsnization ~lone will not s~ssure successful com—
pletion of the project without ~dequate monitoring and lisison. Design
engineers must hesve the opprortunity to discuss their designs with other
experienced engineers. They must clso follow the test program for their
components. Support of the manufrcturing and logistics progrems is included
in the engineering task.

Reliobility plens are discussed in detnil in Volume III. However, because
of the interplesy between relisbility ~ctivities =snd other engineering functions,
it is aprroprir~te to mention the relirbility effort here. Tre Reliability
Engineering erour has the zuthority and orgenization necessary to provide
effective control of reliebility during all pheses of the program. The
primary responsibility of this grour is to provide for reli~bility during
design and develorment by defining »nd interpreting contrsctu-l relisbility
requirements and by providing specislized consultation snd assistance to
design rersonnel. Timely recommendations to ~11 other departments ~re made
throughout the progrom to ~ssist in meeting reliability requirements.

Progrom

The first portion of the progrem will be devoted to confirmetion of system
requirements, detailed definition of interfaces, and genercrtion of detailed
subrssembly specifications. Subrssemblies will be breadbosrded for the
engineering model ~nd subcontrscts will be let. The primery function of the
engineering-model rhase is to prove rroper electrical integretion of sub-
assemblies and rerformsnce under leboratory ~nd temperature environments.
Concurrently, meckanicel layout ~nd thermrl design will begin for the proto-

tyre.

Initis1l thermel studies and control procedures has been based upon data
rvailable during the ~ltimeter design study: this is close enough for basic
determinations. However the finel ~nelysis must be bssed upon the ultimete
therm~]l conditions which will exist in the finrcl spacecraft. Therefore a
comprehensive thermel study will be performed during the prototype design
rhzse when the spacecraft thermel control hes been established. This study
will ensure that »1l components work within their =ccepteble range and that
only the necessary minor thermel design changes are made in the eltimeter.

“1lthough the besic packaging design has been errived =t rrior to the
hardware develorment program, certain specific details of thet design will

13
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have to be defined during the prototype phose. Several factors contribute
to this: (1) ~dvantage should be teken of the latest technique advances;
(2) final altimeter »nd ~ntenn» configuration »nd placement must be based
on the spacecraft design: (3) electrical ~nd mechanicsl interface problems
must be resolved as overall design progresses; and (4) some areas require
more depth of investigation than is possible during the study pericd.
Examples of details that must be resolved during the prototype period are:

(2) ’ntenna Window - The engineering group must select and test the
most promising cendidate meterials. Although it has been assumed that the
radome will be » part of the heat shield, support will be given the heat
shield contractor.

(b) High Voltrge Arcing ~ Possible ~rcing of the TWT high voltage
must be prevented by proper design of the HVPS modulator~IWT interfece
plus suitcble encapsulation. Models of candidate desigrswill be built
'nd tested to assure proper protection.

(c) Integrated Circuit Interconnection - Within the same basic packag-
ing concept, several interconnection techniques are possible. Although the
most promising technique has been selected during the current study, this
area should be reviewed before the design is released for manufacture.

(d) Magnetic Stray Field Compensztion - Compensation is recommended
to prevent the TWT mognetic field from interfering with the magnetometer.
This is a2 "line of sight" function, rnd can be established only when the
spacecroft configurstion hers been set. Mecheonical mock-ups must be
tested to ensure good isoleation.

Prototype configuration will be as identical as possible to the

final models. This policy will reveal problem ~reas at an early stege and
will simplify the tronsition  to production of final units. One of the
two prototypes will be used for comprehensive bench snd tempersture test-
ing. The second will be delivered for poyload integration for checkout of
mechanicasl and electrical interfacing. Necessary changes will be incor-
ror~ted in the quelificrtion.test models, testing of which is described
in the Environment~l Test section.

Engineering lisison will be provided for the qualification progrem
and for fabrication end testing during the remrinder of the progrem.

14
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MANUFACTURING PLAN

Organization

The Director of Manufrcturing has total responsibility for the fabric,-
tion and sssembly of 2ll retoined and deliverable ~ltimeters. Responsible
to him ~re the manpower =nd facilities of the Aerospace Division Manufactur-
ing Department required for ~nd allocated to the SPRA progrom. & staff of
specialists, acquired from the functional subsections of the Manufacturing
Depertment, provides addition~l ~dministrative and technical sssistance as
necessary.

Figure 4 shows the organization of the department -nd its interrelation-
ship with the Program Office. The Director of Manufacturing and his staff
participate in design reviews to ensure that the design is compatible with
good mrnufacturing practices. In addition to his reguler duties of plenning
»nd scheduling worklosd, controlling manufacturing expenditures, and assuring
that ~11 menufrcturing-relroted controcturl oblipations are satisfied within
cost ~nd delivery parometers, the Director of Manufacturing:

») rssists Manufacturing Department heads in the plsnning of
their rctivities to conform to contrrct requirements.

b) Monitors the Mrnuf~cturing Deprrtment rrogrem to ensure
compliance with customer requirements.

c) Coordinates the activities of other departments such as
Engineering, Froduct Reliability, Purchasing, Accounting
and Industrial Relations in all phases affecting manufactur-
ing operations and producibility.

d) Prepares for the Program Manager various status and summary
reports relating to all phases of the Manufacturing program.

e) Recommends and directs appropriate actions brought about by
changing conditions of manufacturing development and customer
requests.

f) Reviews and recommands manufacturing actions relative to
schedules, facilities, tooling, costs, and engineering
changes.

g) Recommends second-sourcing and subcontracting where applicable.

h) Develops and assists in special programs of training and certi-
fication with a view towards extra motivation of involved personnel.

i) Directs the placement of purchase requests to Purchasing fur all
material and purchased parts required on the Program.

J. Maintains ultrareliability-oriented working conditions and parts
control.

15
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k) Directs the preparation and maintenance of all manufacturing
records such as stores issues, receipts, cost reports, con-
figuration control, product reliability control, schedules,
and purchased and subcontracted parts records.

AEROSPACE DIVISION
PROGRAM GENERAL MANAGER
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1
I —1___
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FIGURE 4. - MANUFACTURING DLEPARTMENT ORGANIZATION

As the program changes from the prototype and preproduction phases
into production, the manufacturing organization will change but slightly,
primarily through the gradual addition of specialists from functional
departments as dictated by the program needs. This will ensure pro-
duction continuity in the transition from development to full production
delivery rates.

Directly responsible to the Director of Manufacturing will be a
Foreman of Assembly and a Supervisor of Production and Planning. During
the prototype and preproduction phases, this will be minimal staff com—
mensurate with the required effort. Moving into the production phase,
the staff will be increased and areas of responsibility assigned to
individual foremen by subassembly breakdown.
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Facilities and Tooling

The radar altimeter will be fabricated using the Westinghouse Quick
Reaction Capability. This approach maekes full use of the universal approach
to fabrication and reduces the amount of hard tooling required. In addition,
this approach facilitates the fast reaction for the changing needs, engineer-
ing or manufacturing, that are so necessary for successful schedule compliance.

In-Plant Facilities. - The Aerospace Manufacturing Department provides
shop capability which includes machining of parts ranging from the more com-
plex precision parts to the less critical parts. Capability exists to
perform machining (turning, milling, grinding, drilling, boring, forming,
priercing, etc.) of ferrous and nonferrous materials to the exacting toler-
ances required for the altimeter. No component parts or feeder items will
be manufactured in-house that can be more readily procured at a lower cost,

Westinghouse equipment covers the needs of universal short-run, prototype
and preproduction phases of the Radar Altimeter; alsc high volume require-
ments. Included are standard machine tools, and semiautomatic and automatic
tape-controlled equipment. Schedule and volume requirements of the alti-
meter would dictate the exact equipment to perform a particular operation.
Aerospace also has the facilities and experience to perform extremely accurate
mechanical assemblies.

Welded Module Assembly - - Westinghouse has developed the facilities
and procedures of high density packaging for welded electronic modules.
Although these techniques are new and advanced, they are now standard oper-
ating procedures at Westinghouse and are readily adaptable for the inter-
connection of the altimeter Ceramic Integrated Circuit (CIC) Packs. All
rhases of module manufacture are performed in-house and include film print-
ing and punching, component assembly, machining and plating of terminal pins,
ribbon performing, welding, molding of shells and headers, embedment, and
tape controlled testing. Encapsulation, embedment, and potting are performed
in an area completely equipped for all types of environmental protective
molding. Automatic mixing and dispensing machines handle filled and un-
filled materials and can pour under vacuum if required. Ovens for preheating
single as well as multicycle curing are precision controlled. The foregoing
facilities will be used for the manufacture of assemblies regquiring welded
interconnection. The module assembly area is contained within the printed
circuit facility.

Printed Circuit Facility - - This 20,000-square-foot facility has the
most modern equipment for printed circuit board fabrication, assembly, and
test, with a production capacity of 30,000 boards per month. The area is
environmentally controlled, with recessed lighting and tile floor to reduce
product contamination. The various operations of the process are performed
in separate rooms.

Integrated Circuits - - The CIC Packs will be fabricated and assembled
in a clean room (other than that used for Final Assembly) of the 100,000
level. It will contain all the facilities necessary from etching the cir-
cuits on the ceramic bases to performance of assembly and test operations.
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Final Assembly and Test - - Clean room manufacturing and test environ-
ments are available at Westinghouse for use on the SPRA manufacturing pro-
gram. Clean rooms are isolated from manufacturing processes that might
cause environmental contamination. The clean room allotted to and
reserved for the Radar Altimeter is under rigid environmental control and
meets the requirements of Federal Standard 209 - Class 100,000 Clean Room.
This room is air conditioned to maintain a temperature of 70 + 2°F, and a
relative humidity of 45 + 5 percent. Dust counts are performed on a
regular basis and access is controlled and limited. Before entering the
clean room all SPRA parts and materials will be cleaned and inspected in
special receiving areas. Controlled environment storage areas will store
all parts and materials that enter the manufacturing process in this clean
room and other assembly areas.

New Equipment. - A review of the proposed SPRA design and packaging
reveals the need for some new equipment which is presently being installed
and will be complete before the end of 1967. The processes and procedures
for fabricating assemblies of the CIC Packs have been developed and Pro-
duction facilities will be available as stated above. A listing of those
major items required for these assemblies is as follows:

a) Thermo-compression wire bonder and hydrogen generator.
b) Resist spinner

c) Resist applicator

d) Mask alignment machine

e) Vacuum bike oven

f) Bake oven

g) Spray etcher

h) Plating tanks

i) Spray developer

j) Ultrasonic vapor degreaser

k) Ultrasonic cleaner

1) Package sealing machine

m) Microscopes

n) Miscellaneous hot plates, timers, desiccators, and small tools.
o) Clean room (100,000 level)

p) Film sizer

g) Fixed reduction camera and exposure unit

r) Die bonder

Facility Availability. - The Radar Altimeter will be produced in the
Aerospace Division Manufacturing facility at the Friendship Airport site
of the Westinghouse Defense and Space Center. The majority of the feeder
items will be manufactured in-house. The factory floor space, facilities,
and other capital equipment required, already exist and will be available
in the time periods required. The altimeter production has been planned,
and the layout of factory feeder, assembly, and test areas indicates that
capacity for the quantities of those requested is available.

Production capacity of the Aerospace Manufacturing Department is
measured in terms of production employees and shift-basis. Existing
capacity is 4500 production employees on a three-shift basis. Maximum
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capacity of the Aerospace Manufacturing facility can be effectively expanded
by other assets of the Westinghouse Defense and Space Center complex, such
as the Surface and Underseas Divisions. Present and anticipated loading
conditions ensure availability of facilities to adequately accommodate the
altimeter program.

Figure 5 depicts the flow of work and materials from incoming inspection
through feeder manufacturing, subassembly, assembly, test, and shipping.
The parts and assemblies in the manufacturing cycle flow in an orderly manner
from operation to operation.

Tooling. - The Quick Reaction Capability minimizes the need for hard
tooling. Only such tools as molds will be fabricated. Most parts will be
fabricated from Universal setups. Assembly tools will be used only where
dimensional or handling requirements dictate their needs.

'roduction

Janufacturing Methods .- Tried and proven manufacturing methods will be
used to fabricate the radar altimeter. Westinghouse has experience in all
of the latest techniques for fabricating and assembling high-reliability
electronic space equirment as well as airborne equipment. DBecause of this
background, no new or unusual manufacturing techniques, other than those
highlighted in the Chip Assembly Clean Doom, will be required to accommodate
the design of the Radar Altimeter.

Material Flow. - Figure 5 illustrates the material flow of raw materials,
purchased parts, and fabricated parts and assemblies with the respective
inspection points. To maintain proper control of parts and assemblies, a
project storeroom will be established for the storage exclusively of SPRA
purchased parts and raw materials.

Production Control. - Production control will be responsible for material
control, product follow, dispatching, and the co-ordination of those items
cormon to the Product Reliability and Manufacturing Departments. The value
and complexity of components dictate close and stringent material control.
Reliable, efficient, and on-schedule fabrication and assembly of the Radar
Altimeter will be assured by the availability and use of one of the most
advanced manufacturing control systems in the Aercspace Industry. This
Westinghouse Mechanized Production Control System is a means of maintaining
complete and effective control of the flow of all work and current status
of all fabricated items on a daily basis at each work station.

This mechanized system captures all pertinent information such as con-
tract charges, part numbers, quantities, and operations on punched cards.
Separate cards are created for each operation required by the Standard
Instruction Sheet (SIS). Fach altimeter item fabricated in the Aerospace
Division Shop will have a job pack (system cards and SIS) created for and
associated with it. Shop production control releases the job pack to the
storeroom for release of the raw material as scheduled by the planning group.
When the material is released to the first operation, the Production Release
Card is pulled from the job pack and submitted back to shop production con-
trol for updating the master file.
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FIGURE 5, - MATERIAL FLOW

20
AEROSPACE DIVISION

UNCLASSIFIED



UNCLASSIFIED @

Upon completion of each operation, the material, job pack, and drawing
are submitted to Product Reliability inspection. If the material meets the
requirement of the drawing and SIS, the inspector will approve the opera-
tion on the Inspection Control Card and the Pay Card. The Inspector then
dials into the IHM 357 Input Station such variable information as setup
time, run time, and quantity. This information and the other information
on the Pay Card is transmitted via cable to an IBM 026 Cutput Station in
the Shop Production Control Office. The output station creates Production
Control 357 Output Cards which are submitted to the computer operation on
a daily basis for the creation of daily and weekly status reports. After
the operation is paid off, the material and the balance of the job pack
flow through all other sequential operations called out on the SIS until
completion. At that time it is entered into the Work-in~Frocess Inventory
System using the Storeroom Receirt Card.

The daily labor efficiency and schedule status reports created by the
357 Output Cards update the Shop Production Master file. These reports
are also used by the Production Department (a) to determine the status of
the job as compared to the overall master production schedule, and (b) to
review the job with shop manufacturing peoprle during bi-weekly meetings
and to make decisions as to production splits, critical items, overdues,
etc. In addition, the Accounting Department uses all labor information
control output cards to charge the applicable labor hours to the various
contracts.

Using the Production Master File, it is possible to obtain Contract
History, Cost-to-Complete, Schedule Status, or Section Loading as required.
Thus, Management has the data necessary to identify work-in-process status
inefficiencies and to facilitate the preparation of program visibility
aids such as the lLine of Balance. Using these tools, Management is able
to cope with situations as they occur.

Flow Chart. - Both purchased and manufactured parts are stored and
controlled from clean rooms. Farts requiring assembly outside this area
are cleaned prior to their return, thus maintaining the cleanliness level
of the particular clean room involved. A logical flow of altimeter parts
is depicted in the flow chart of Figure 6.

Materials Handling. - The following are typical procedures for
handling Space-Categorized Assemblies:

1) Project personnel release production material from rroject store-
rooms.

2) Each release is packaged for best protection. Parts and components
are packed in individual plastic bags and separated dividers as required
to prevent contact damage. Each release is packed in a standard plastic
tote box and sealed with a clear plastic dust cover for contamination
protection during transportation and preassembly storage. Product Reliabil-
ity seals the tote boxes.

21
AEROSPACE DIVISION

UNCLASSIFIED



UNCLASSIFIED

LEGQFID

/- BeaL BemMaLr CLEAN
2= JHi> ASSEMBRLY CLEM

T - MCLULE

5 - Fecoer

,

SHPRIMNG
DETAL. Py CONTAINGR
FAR r
21 camE
BN Paars BRI UL
DEN L PreTs FR@RICAT 9N | BRAZED
Ay, 2 = Sl assEre Yy
5| TE®unmL S
Re e, .
o 5 STR Lo
SPLITTTERS,
JriPe 6
2
CE@Sra
ST S| ene
sy’ WADED baed
AL UEMALY
3
. C.
FARKC AT
4|P¢ Renew
. PESEMTLY
o ‘,\:- < P B PRy SN )
Frds t 0 Ton) ey il 1
S @imane EE—
fm———— - 5
— 777\)4
o,
2
[ SR
AT = oM
. hal FER Xl JRTTRTZ Y NIWEE"-ICN gu\;‘]
¥ LBt 2LV
— e
T¥rnn a1 : .-
R A LA — - me s wy v
=| TEana T
e [CRNTRSC N =
<
WO S et
RBab 2y
DEr L PAR Ty b SE—
PggnC R ™ Rt e ——
< O
(RS TRIPRRN [~ T/
—_— —| Av°8 -
OF= =y . ATy ———Q:J wen e
O AT et 2
& Juvsr, Moy
A 7'5 WE
DEMIL P L Aacerig o
LAl I i
[ RGNk
ARSNCIT TR = =
sV >
P e
1
TieT ,
|
Y wenr
IS (n
Pou F
120 M S
3
Poced JoEmaL Phere
FARECATION) &y
ASEMuLYy RREX ] Comer
ASSEMALY
S -TRrrEn QT FARRICAT OA) RRER s PrnL
A4 EMBLY
HAN UFINCURING S B
PACKING-

22

O - PURMMASED OUTSIDE

FIGURE 6, -~ PARTS FLOW CHART

UNCLASSIFIED

AEROSPACE DIVISION



UNCLASSIFIED @

3) Production provides material inspection lot-number information
with each release. Individual materials must be identified by lot number.
Identical parts that have different lot numbers are kept separate.

L) Project Production supplies a separate Control Sheet for each
assembly in the release, and records the following information on the
sheets:

a) Serial number assigned by project personnel;

b) Drawing number, revision of drawing, M-number
and any outstanding revision notices including
break-in point, and the aprropriate process
specifications: and

c) Drawing and item number or identification number
of all material reguired. The Control Sheet
physically accompanies each assembly throughout
the entire manufacturing cycle. All entries are
typed or written in ink. Additional sheets if
required are stapled to the original.

5) Projection Inspection verifies that the release agrees with the
foregoing requirements. They affix signature, stamp, and date on the
Control Sheets, and attach the seal to the tote box rlestic cover. This
seal is broken only by the next operation Area inspector.

Assembly

Clean Room Assembly Area.-The clean room will be the control point
for materials, subassemblies, and assemblies for his program. The final
altimeter assembly, the system electrical performance tests, and all
Flight Acceptance tests will be made in the Class 100,000 clean room.
This precaution, plus the reduction in microorganisms as a side effect
of the Sterilization/Decontamination compatibility tests, combine to
ensure that the terminal sterilization procedure will be effective.

Clean Room Control. - To establish and maintain a Class 100,000
clean room, numerous requirements are imposed on the area, equipment,
personnel, materials, controls or operating procedures, and maintenance
techniques. A complete listing of these requirements appear in Appendix
A. Examples of these, however, are controlled air conditioning and
room pressurization, traffic control and adhesive floor mats at entrance,
and specification of allowable wearing apparel.

Shipping

The completed and tested flight hardware will be placed in its
shipping container while in the Class 100,00 clean room. This container
will be designed to maintain the clean room environment to the point of
delivery.
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TEST PLAN

This section generally describes the oualiiication test plan to be
applied to the Space Probe Altimeter

General Conditions

In general the planned qualification tests will meet the requirements
of MIL-STD-810A (Military Standard Environmental Test Methods for Aerospace &
Ground Equipment). However, special environmental considerations will be
patterned after the Jet Propulsion Laboratory Specifications 30250B
(Environmental Specification Mariner C Flight Equipment Type Approval
Environmental Test Procedures) and VOI~50503-ETS (Environmental Specifica-
tion Voyager Capsule Flight Equipment Type Approval and Flight Acceptance
Test Procedures for the Heat Sterilization and Ethylene Oxide Decontamina-
tion Environments). Whenever possible the vibration and dynamic loads will
similate those loads experienced on the Saturn IB/Shrouded Centaur booster.

Test Specification

Detailed test specifications and procedures for performing the planned
qualification test program will be prepared. These documents will establish
specific test parameters, data acquisition and analysis procedures, and test
setup criteria.

Mechanical Inspection

Before and after each environmental test, the test specimen will be
inspected to determine any physical discrepancies resulting from handling
or testing. This inspection will be visual at ambient laboratory condi-
tions. Equipment will be inspected for failures, discrepancies, or
indications of discrepancies including the following: Correctness of equip-
ment configuration, cleanliness, discoloration, moisture, corrosion, dents,
scratches, chips, fractures, and loose parts.

General Performance Checks

Pretest /post-test performance check. - This check will provide test—
specimen performance evaluation to expose any degradation which might occur
during environmental testing. The test specimen will be operated before
and after each envirommental simulation.

Performance check. - If the detailed specification requires the equip-
ment to operate during the environment exposure, then performance will be
checked during the environmental test. During the tests which simulate
descent, the test specimen will be operated to verify performance parameters.

Qualification Tests

Thermal vacuum. - Westinghouse plans thermal vacuum tests to realistically
simulate launch, space flight and descent. These tests will be performed
in lieu of the high-temperature low-pressure tests advocated in MIL-STD-810A,
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and should more nearly simulate the environments to which the altimeter
will be exposed. The temperature of the altimeter will be controlled by
repulating the radiative environment inside a wvacuum chamber using a
combination of quartz heat lamps and temperature~controlled shroud walls,
To simulate launch conditions the chamber pressure will be reduced to

10 percent of atmospheric pressure in 2.5 minutes or less. The altimeter
would not be required to operate under this condition but, rather, to
demonstrate its survival capabilities.

The altimeter will be exposed approximately 3 days to a space environ-
ment similation of what it will experience in the spacecraft. Then it
will be turned on and operated to determine its start-up capabilities after
a prolonped space flight. All electrical parameters will be checked for
satisfactory operation, and the chamber pressure will then be increased to
an approximate altitude of 100,000 feet. This portion of the test will
simulate descent and demonstrate freedom from corona.

Prolonged Life Test.- The above rrocou.re should provide a realistic
test, and no significant information would be pained by exposing the unit
to a long period of time at high vacuum. Moreover, such a test would incur
additional and unmecessary costs. However, during the construction of the
altimeter, materials will be avoided which demonstrate extreme vacuum
outgassins.

Acceleration. - An acceleration test will demonstrate the altimeter's
structural integrity during launch and its ability to survive such an
environment. The altimeter will not operate during this centrifuge test
but will be checked for satisfactory operation following it. The levels
of acceleration will be these sugpested for the Saturn IB/Shrouded Centaur
booster. On the other hand, it appears advisable to test the altimeter while
orerating under the deceleration exposure which it would experience during
the descent rhase of the mission. The levels aprlied would be those antici-
rated during descent.

e e e

compliance with design requirements. The applied level will be the max-
imum exrected vibration environment for the Saturn 1B/ Shrouded Centaur
booster. Srecifically, the levels will be those found in Marshall Space
Flight Center Memorandum, MP/VE-ST-341-63, "Dynamic Environment of Centaur
S}ag; of Saturn IB/Centaur/Voyager Vehicle," D. Parker, W. Gruner (539-0743)
7/29/63.

The altimeter will be exposed to sinusoidal cycling vibration to
determine harmful resonances and demonstrate the altimeter's ability to
survive the environmment. Random vibration also will be applied to demon-
strate its structural integrity. Both types will be applied in three
mutually rerpendicular axes, and an automatic equalizer will ensure spectrum
shape for the random vibration. Magnetic tape will record the vibration
inputs and responses for both types of vibration.

During simulated descent the altimeter will be exposed to the vibration

levels determined from data obtained on the retrosystem (if any). Functional
requirements will be verified during this vibration exposure. Again, magnetic
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tapes will record the vibration inputs and responses. This test should
demonstrate the altimeter's ability to operate during the descent phase
of the mission.

Flectromagnetic interference. - Flectromagnetic interference tests on
the altimeter will demonstrate its freedom from interference from other
systems in the spacecraft. The tests will be performed above the 1 GHz fre-
quency range in a subdivided RFI facility, the altimeter being in one area -
and the monitoring equipment in the other.

Magnetic moments. — Other planned tests will determine the magnitude

of the moments due to permanent, earth-induced, and stray-field magnetiza-
tion. Preliminary plans indicate the feasibility of using the magnetic
measuring facility at the Naval Ordnance Laboratory at White Oak, Maryland.
This facility has made magnetic measurements of the UK-2/S-52, S-6, and

IMP satellites with determination of field magnitudes of less than 1 gamma.
The purpose will be to determine if the test item conforms to the specified
magnetic cleanliness required.

Shock. - Because the descent shock environment is considered a more
strenuous test, Westinghouse recommends omitting the bench handling test.
While it is simple to run and very low in cost the additional information
obtained would be insignificant.

A 200-g, l-millisecond sawtooth wave will simulate the shock of descent
induced by the firing of pyrotechnics. The test will be applied in each
of three mutually perpendicular axes. A strain-gage transducer and memo-
scope will verify the shock pulse input based on shock data from studies
of the retrosystem.

Humidity. - Another test will be the altimeter's resistance to humidity.
This will be patterned after the humidity test specified in JPL spec 302503
for the Mariner Mission. It is understood that the spacecraft normally
will be required to operate only in a controlled atmosphere prior to launch;
however, there is a possibility of encountering humid conditions prior to
launch. Functional requirements will not be checked during the test,
but will be verified at the end.

Padiation and Micrometeoroid Hazard. - Considering that the altimeter
will be encased in a sterilization cannister, which in turn will be installed
in the spacecraft, Westinghouse believes the radiation and micrometeoroid
hazards to be nepligible, and therefore testing for these parameters will
be omitted.

Sterilization/decontamination. - Facilities will be provided which perform
as closely as possible to the requirements of JPL Specification VOL-50503
- ETS. The altimeter will be expcosed per the above specification to deter-
mine its capability of surviving the sterilization procedure.
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Equipment

Fixtures. - All fixtures necessary for holding the test specimen
during the environmental exposures will be designed and built at the
Westinghouse Aerospace Division.

Test equipment. - During normal altimeter operation, all operations
and functional evaluation will involve a test set assembled specifically
for this purpose.

Instrumentation. - Standard thermocouples and accelerometers will
monitor environmental stresses. One control accelerometer will be attached
rigidly on the fixture near the structure receiving the applied vibration.
Two other accelerometers will be oriented with axes mutually perpendicular
to that of the control accelerometer. Located near fixture-item interface,
they will detect any lateral motion, or cross-~talk.

During tests requiring temperature monitoring, thermocouples will
be attached to the item in sufficient number and at such locations as to
measure the highest and lowest critical temperatures. A calibrated
ionization gape will monitor thermal vacuum chamber pressures for shock
rulses of less than 11 milliseconds duration, crystal accelerometers
will monitor the stress; for longer durations, strain gage accelerometers
will be used.

Data. - During vibation all accelerometer signals will be recorded
on magnetic tape and then recorded on an ¥X-Y plotter. Strip chart recorders
will record outputs of thermocouples. During shock tests the transducer
signal will be displayed and photographed on an oscilloscope. During high
humidity tests, a circular chart recorder will monitor wet bulb and dry
bulb temperatures.

Facilities. - Plans are to conduct the above qualificiation tests at
the Westinghouse Aerospace Test Laboratory. lowever, the high g-levels

needed for the shock test require the facilities at Goddard Space Flight
Center, Greenbelt, Maryland. To conform to the JPL specifications for
thermal sterilization and chemical decontamination, a special facility
will be purchased.

Facilities for conducting the magnetic moment tests are at the Naval
Ordnance Laboratory, White Oak, Maryland.

The following list describes the facilities at the Aerospace Test
Center planned for use in gualification testing.
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(a) Vibrﬁtion Exciters
Maximum Accel-

+ Rated Force

[Automatic frequency
icycling. Servo con-
'trolled with automatic
lequalization and anal-
lysis.

1

. !
Name Erequenqy,Rang§<; Output i_eration,g i Features
Calidyne 174 5-3500 Hz | 1,500 1b 75 g Automatic frequency

‘ ] cycling. Servo con-

i i trolled exciter level.
MB i 5-2000 Hz 28,000 1b gl g TRandom, sinusoidal, or
€210 é mixed capabilities.

|

(b) Humidity Chamber

g : |
Name ' Size . Temp (°F) __|
T | T

|

Tenney TH27i3x3x3 ft C to +180

7 R.H, Features

3-95+ |Penetration for leads.

(c) Accelerators

Name . ‘ Max g i Characteristics

Shaevitz Rotary Accelerator = 100 g ] Slip ring connections.

(d) Thermal Vacuum

Name ______Size _Temp (°F)_ | Minimum Pressure

Bethlehem 36" dia. =90°F to +160°F 1 1 x 1077 ton
LEM long i =300°F with LN2 i

(e) Electromagnetic Compatibility Laboratory
Manufacturer: Filtron
Size: Two adjacent rooms with one common wall.

Room #1 - 10 ft x 10 ft x 20 ft
Room #2 - 10 £t x 20 ft x 20 ft

Power: 115V, 400 Hz, 3 ¢ , 50A
115/208V, 60 Hz, 3 @, 50A
LLOV, 60 Hz, 3 ¢, 50A
+28 Vde, 50 A

Performance: Shielding meets requirements of MIL-E-4957A.

Features: Contamination control techniques control cleanliness of
Tooms .
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Instrumentation: Radio interference field intensity meters:

Stoddart NM~10A 14 kHz - 250 KHz

Stoddart NM~20B 150 kHz - 25 MHgz
Stoddart NM-30A 25 MHz - 400 MHz
Stoddart NM-52 375 MHz - 1 GHz
Polarad FI/M 1 GHz - 10 GHz

Additional Test Instruments:

Necessary calibrating generators, sine and impulse.

Necessary instrumentation for RF and AF susceptibility
tests.

Instrumentation for measuring filter insertion loss per
MIT-STD-220.

Failures and Retest

A1l failures which occur during formal gualification will be fully
documented and completely investigated. Any retesting will be nego-
tiated at the time of occurrence.

Reports

A final report covering all the envirormental tests will follow the
test program. This report will be submitted to the customer within
30 days of the program conclusion.

Acceptance Tests

General Conditions. - Acceptance tests will demonstrate that the
hardware is ready for flight. In conformance with specification VOL-50503-
ETS. These tests will be conducted in the Class 100,000 clean room used
for final assembly operations.

Tests to be run. — The following acceptance tests will be performed
to ensure quality.

(a) Thermal/vacouim. - A small vacuum bell-jar facility will be located
in the clean room and the altimeter will be exposed to an environment as
previously described under "Qualification Tests" except that the par-
ameter levels will be reduced.

(b) Vibration. - To perform the vibration acceptance test in the clean
room, a smali exciter will be moved into the final assembly area. How-
ever, this exciter does not have random vibration capabilities, permit-
ting only sinuscidal vibration. Reduced levels will be applied but

in general the same procedure will be used as has previously been
described.
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(NOTE: If random vibration is a necessity, an alternate method would
be to place a small portable chamber over the standard environmental .
laboratory exciter. This would provide a clean room environment,
although the level would be somewhat lower than in the final assembly

area, and a physical transfer would be involved.)

(¢) Sterilization/decontamination. - Westinghouse will test, per JPL
Sy 2cification VOL -50503-£TS, in facilities which most nearly satisfy the

specified chamber requirements.
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COST AND PROGHAIT FUNDING

Cost information 1s presented here in two ways: by the major phases
(desisn and development, qualification, and production) and by monthly costs
in six functional areas (manarerent, engineering, reliability, manufacturing,
quality assurance, and environmental test).

Table I summarizes total program costs, The desipn and development phase
includes fabrication of a bhreadboard engineering model and two prototypes.
All subcontract developnent costs are included here, The qualification phase
includes the costs associated with manufacture and environmental test of two
altimeters of final confipuration, DProduction costs are for manufacture of
ten altimeters plus support of the operational mission,

Quality assurance provisions in accordance with [IASA specification T'FC
200-2 have been assumed throucrhout the prorran,

Ficures 7 throush 12 show fundings by months from an estimated ro-ahead
of 1 January 1967 throurh the 1971 launch period. !‘anarement costs include
documentation., lnrineerins costs include subcontract development and materials
costs for the breadboard model and the two prototypes. “iaterial costs for
the 2 qualification units ard 10 delivered units are included in the maru-
facturines fi—ures,
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AEROSPACE DIVISION

Appendix A

CONTCL +:.0CEDULE FOR
LPACE PROJECT CLEAN ROOLS

Area Requirements

l.1 The area shall be completely enclosed.

l.2 Lights shall be completely enclosed.

3 Tloor shall be of vinyl or other nondust-generatin: material.

L Walls shall be easily cleanable,

5 The alr conditioning system shall:
1l.5.1 Operate continuously twenty-four (2h) hourc a day, seven
(7) days a week.

1
1.
1.

1.5.2 Maintain temperature at 72+ 5 T.
l.5.3 Maintain humidity below 55 percent.

1.5.4 Be capable of maintainincg a positive pressure =rith
relation to surrounding sreas.
1.6 A fixed vacuum source shall be provided, exhausted outside the area.
1,7 Telephone service shall be provided to minimize in-and-out
traffic and to eliminate unnecessary entry,

Equipment
2.1 All equipment provided for this area shall be approved by a MPS
or by the Contamination Control Cormmittee,

2.2 A shoe cleaner shall be provided.

2.3 Gelatin or sticky paper mats shall be provided at air lock
entrance to the Clean Room.

2.4, Ccalibration and similar support =quipment and housekeeping
utensils are to remain in the Clean Room area if possible.
Necessary movements of these in and out of the Clean Room
area mist be preplanned to keep the number of moves to a
minimum, This equipment is thoroughly vacuumed before bein:g
brought into the Clean Room Area.

2e¢5. Test, inspection, photographic, repair, etc., equipment brought
into the area for temporary use shall be thorouzhly vacuumed or
cleaned according to manufacturer's recommendation before
being brought into area.

Personnel

2.1 The Clean Toom area 1s restricted to authorized personnel,
Unnecessary personnel traffic will be discouragzed.

3.2 These rules are mandatory for personnel visiting or working the
Clean Room area.

3.2.1 Smoking or edibles, including candy chewing gum or soft
drinks are absoluteliy forbidden in tﬁe Clean Room area.
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3e2.2 Halr is confined in a white cap., Collars and cuffs
on vhite lint-free coats are closed.

34243 Dust preventative smocks and caps are put on before entering
the Clean Room area., Care must be taken not to contaminate
the clothing by allowing it to touch the floor.

3.2.4 Dust preventative clothing is removed immediately after
leaving the Clean Room area, Dust preventative clothing
1s not worn outside the Clean Room air-lock aree.,

3.3 Tt is not practical to define the specific type street clothes
which are allowed in the Clean Room area., However, wearing of
lint-producing items such as angora sweaters or linty wool
stockings is prohibited, Personnel are encouraged to wear
clothinz made with synthetic fibers, such as orlon, nylon, and
dacron, Shoes made with ripple soles of a design which are
not readily cleaned by the shoe cleaning device are forbidden.
3.4 Personnel performing operations where adhesion is an essential
requirement (i.e., potting, encapsulating, coatinz) must wear
! clean white cotton or rubber jloves, Rubber zloves are vorn
! during the cleaning operations and cotton zloves when handling
3 the parts cdurins application of compounds. [ loves are

worn when handling components prior to encapsulatinz.

4o Materials
L1 Only that paperwork which 1s essential to the operations ia
allowed in the area.
4,2 Only those solvents and materials specially required by
process specification are allowed in the area.

5. Controls

Se1 The Clean Rooms are restricted except to authorized visiting
personnel, The Supervisor is notified prior to visitors beilng
allowed to enter the Clean Room.

5.2 Visiting personnel must be escorted at all times in the Clean
Rooms and it 1z the escort's responsibility that Clean hoon
rules are adhered to,

5.3 Dust praventative cmocks and caps specifically assigned for
visitors use are to be put on before entering Clean Rooms,

S.4t If at any time it is necessary to have personnel working in
the (lean Rooms during closed days (Saturday, Sunday, or
Holidays), it is the responsibility of the Manufacturing
Supervisor to establish maintenance coverage. The Manufacturing
Supervisor must notify the designated Maintenance Supervisor no
later than 11:00 AM, of the lact working day praceding the
closed day in order to allow them to make arrangements to
have Majntenance cleanins personnel avallable,

5.5 Repair similar to type and scope conducted in the acssembly
ar=a may be nerformed, provided the operations are performed
by qualified persomnel anrd unde> the directior of the Are:
Zupervisor.

5,6 The Clean Doom Area Supervisos -mst be notified »rice to
rapalr of equipment or unit:. The Supsrvisor will then determinsz
+he necessary clcaniny, 1 any, to bz performed.
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e ‘intenance

£.1 Cabinets and 1) surfaces ars clacned at least ~ace durinzg each
2ight (8) hour shift with a clean lint-free clnth, M-'1572
AP, or a vacwir cleaner, C(abinets are wvashed once a week
with a ligquld detergzent and wuter,

«2 Fouipment is wiped with a lint-free cloth, M L1572 AP or

according to munufacturer's recommendation at least once As3ilv.

6.3 Floors in the Clean Room area, air locks, r=ception room, aad
cleaning ronms are mopped with liguid detersent and watex
weelly, and vactumed weekly at a time when the occupancy of
the room is at a pinimom,

6.t Windows are cleaned weekly using a spray liquid cleaner aid Lint
free wiping material.

6.5 Walls are vacuum-cleaned weekly and cleaned with o liquid
detergent and water as required to maintain seneral cleanliness.
6.5 lelatin mats are cleaned twice daily with kerosene, Sticky
papzr mats are replaced as required to maintain effectiveness.
6.7 Dust preventative clothing is cleaned twice a week,
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